Build Update 20 December 2018
Works

Progress

December

2018 ‘incident free’ which means that Kier (Lidl’s con-

We can now see signs of the sub-structure on the
ground and Kier are now casting the capping beams
which are visible in the photos below.
Capping beam adjacent to the main road.

tractor) are running a safe and well-managed
building site. Well done to them. Kier have also
held meetings with the Borough’s Planning and
Building Control teams and we’ve been told that
these have gone well.

Kier Engages with Deer Park School

For an explanation of what ‘capping beams are and
the important job they do, have a look at
www.designingbuildings.co.uk/wiki/Capping_beam

Programme
We attended
a site update
meeting on
18 December hoping
for
some
Christmas
good news
from
Lidl
about making up the time lost but the programme
is still the same as our last newsletter. We hope
that Lidl will put some more resources into moving
the project on apace. Work on site is progressing
well and in the last two weeks we have been told
that 3490 hours have been worked on site, all

Some of you might know that we have been
asking both Kier and Lidl to engage with us a little
more but candidly had a less than enthusiastic
response. Well that has improved and Kier have
agreed to come along to a school assembly and
talk to our children about how they are building
our new school (along with Lidl’s new shop).
Many thanks to Mr Murtagh Varley (one of Kier’s
construction managers) who will be speaking to
the pupils in their assembly on 11
February
2019 . We are hoping he’ll be able to bring us and
the children up-to-date on the challenges Kier are
facing on the Lidl site, and maybe even give us
some good news about the programme and the
latest thinking on when our children’s school will
be ready.
We will write to you again with a further update
in January 2019. However in the meantime may
we wish you all a peaceful and relaxing Christmas
break and send you all our good wishes for a
happy new year
in 2019.
The BPET Team

