BUILD UPDATE Oct 2017
New Building

September 2018 Arrangements

We were delighted to be informed that Lidl have
received the formal decision notice regarding meeting
the planning conditions. The Section 106 agreement
(dealing with Highways issues) between Lidl and
Richmond has also been signed. This was one of the
issues that delayed moving onto the next stage of the
process.

Outline agreement has been reached with London
Borough of Richmond to use part of the Old Deer Park
car park for two additional portacabins for September
2018. This will allow the school to grow by a further
60 pupils in 18/19 academic year. The next stage
involves the formal written agreement and lease to be
signed by both parties.

The demolition conditions were submitted to
Richmond in late September and are expected to take
8 weeks to be approved. This requires Lidl to provide a
dust management plan, construction management
plan, waste management plan, along with noise and
vibration plans. Once the demolition conditions have
been agreed this will result in demolition of Ryde
House commencing in December rather than the
previously reported November. The demolition is still
planned for 10 weeks and should therefore be finished
around the beginning of March 2018. With a clear site,
and approval of the pre-commencement conditions,
building work can then begin in late spring.
We are still being assured that the handover of the
school will still take place in August 2019, ready for the
school to start in its new building in September 2019.

Admission Arrangements
Lastly, we are very pleased to announce that we have
clarified the basis for where distance from school is
measured for admissions in September 2018. This will
use Ryde House as the school as the basis of
measurement. This will result in applications being
prioritised according to the permanent location of the
school at Ryde House rather than the temporary
location at Richmond Adult Community College.
Parents can now apply for a place for September 2018
via eAdmissions website here.

